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PROP 1B ACCOMPLISHMENT AND TIMELINE REPORT

Public Hearings

Mass Transit (60%) Public Hearing
FY 2007-08 CTAF
e January 29, 2008
California Department of Transportation, Sacramento
FY 2008-09 CTAF
e September 3, 2008
California Department of Transportation, Sacramento
FY 2009-10 CTAF
e January 14, 2010
California Emergency Management Agency, Mather
FY 2010-11 CTAF
e January 21, 2011
California Emergency Management Agency, Mather
FY 2011-12 CTAF
e TBD
California Emergency Management Agency, Mather

Waterborne (25%) Public Hearing
FY 2007-08 RPWT
e April 15,2008
San Francisco Bay Conservation and Development Commission, San Francisco
FY 2008-09 RPWT
e  QOctober 2, 2008
San Francisco Bay Conservation and Development Commission, San Francisco
FY 2009-10 RPWT
e January 19, 2010
San Francisco Bay Conservation and Development Commission, San Francisco
FY 2010-11 RPWT
e January 13,2011
San Francisco Bay Conservation and Development Commission, San Francisco
FY 2011-12 RPWT
e TBD
San Francisco Bay Conservation and Development Commission, San Francisco

Heavy Rail (15%) Public Hearing
FY 2007-08 IPCR
e December 14, 2007
California Emergency Management Agency, Sacramento




FY 2008-09 IPCR
e  QOctober 3, 2008
California Emergency Management Agency, Sacramento
FY 2009-10 IPCR
e December 29, 2009
California Emergency Management Agency, Sacramento
FY 2010-11 IPCR
e January 18, 2011
California Emergency Management Agency, Sacramento
FY 2011-12 IPCR
e TBD
California Emergency Management Agency, Sacramento

Peer Review and Project Nominations

Waterborne (25%) Peer Review
FY 2007-08 RPWT
e April 15,2008
San Francisco Bay Conservation and Development Commission, San Francisco
FY 2008-09 RPWT
e December 19, 2008
San Francisco Bay Area Water Emergency Transportation Authority, San Francisco
FY 2009-10 RPWT
e February 1, 2010
San Francisco Bay Area Water Emergency Transportation Authority, San Francisco
FY 2010-11 RPWT
e March 17,2010
San Francisco Bay Area Water Emergency Transportation Authority, San Francisco
FY 2011-12 RPWT
e TBD
San Francisco Bay Area Water Emergency Transportation Authority, San Francisco

Heavy Rail (15%) Peer Review
FY 2007-08 IPCR
e February 26, 2008
California Emergency Management Agency, Sacramento
FY 2008-09 IPCR
e November 21, 2008
California Emergency Management Agency, Sacramento
FY 2009-10 IPCR
e March 11,2010
California Emergency Management Agency, Sacramento
FY 2010-11 IPCR
e March 8, 2011
California Emergency Management Agency, Sacramento
FY 2011-12 IPCR
e TBD
California Emergency Management Agency, Sacramento
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Press Conferences

Mass Transit (60%) Press Conferences
FY 2007-08 CTAF
e May 14, 2008
San Diego Santa Fe Station
e June 12,2008
San Francisco Golden Gate Bridge
e July 15,2008
Los Angeles Union Station

Waterborne (25%) Press Conference
FY 2007-08 RPWT
e December 12, 2008
San Francisco Ferry Building

Heavy Rail (15%) Press Conferences
FY 2007-08 IPCR
e April 29, 2008
Sacramento Rail Depot
e May 02, 2008
Glendale Metrolink Station

Mass Transit (60%) Press Conference Summary
The eligible agencies for Prop1B Transit grant funds, which received awards from $60,000,000

allocations, and funds went to San Diego Metropolitan Transit System in amount of $2,700,000 and San
Diego Association of Governments/San Diego North County Transit District in amount of $860,494 at
Cal EMA Press Conference in Southern California Region.

Cal EMA held the Prop1B Cal EMA Press Conference I for FY 2007-08 CTAF in the Southern California
Region at San Diego Santa Fe Station.

Cal EMA held the second Prop1B Transit Press Conference at the Golden Gate Bridge. The largest
eligible agency in the Bay Area Region is currently the Metropolitan Transportation Commission, which
has received most grant funds from total amount of $21,008,312 that Cal EMA granted to San Diego
County.

Cal EMA held the third Prop1B Transit Press Conference at the Los Angeles Union Station. The largest
eligible agency in the Los Angeles Area is Los Angeles Metropolitan Transit Authority, which has
received almost all grant funds from total amount of $17,422,516 that Cal EMA granted to Los Angeles
County.

Waterborne (25%) Press Conference Summary
Cal EMA held the Prop1B Waterborne Press Conferences for FY 2007-08 RPWT grant funds in amount
of $25,000,000 in San Francisco on December 12, 2008.

Heavy Rail (15%) Press Conference Summary

Cal EMA held the Prop1B Heavy Rail Press Conferences for FY 2007-08 IPCR grant funds in the amount
of $15,000,000 in Northern California Region at the Sacramento Rail Depot on April 29, 2008 and
Southern California Region at Glendale Metrolink Station on May 2, 2008.
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The eligible agencies for Propl B Heavy Rail grant funds for FY 2007-2008 IPCR; included Department
of Transportation Caltrans Division of Rail in amount of $2,263,930; and Capitol Corridor Joint Powers
Authority in amount of $1,900,000 at Cal EMA Press Conference in Northern California Region.

The eligible agencies for Prop 1B Heavy Rail grant funds for FY 2007-08 IPCR to Department of
Transportation’s Caltrans Division of Rail (San Joaquin Corridor/Pacific Surfliner Corridor) in amount of
$1,800,000, and Southern California Regional Rail Authority in amount of $9,036,070.

Programs

Transit Security Grant Section is administering three active funding cycles for Prop1B, which includes
FY 2007-08 CTAF, FY 2008-09 CTAF, FY 2009-10 CTAF; and also, FY 2010-11 CTAF and FY 2011-
12 have pending projects that are awaiting award notification prior to moving forward on projects.

California Transit Assistance Fund

Senate Bill 88 directed State Controller’s Office to determine allocations based on pre-existing transit
formulas. The drafted guidance had commented on how the regional allocations will be used in order to
foster collaboration amongst the various transit agencies within an operational area or mutual aid region.

FY 2007-08 CTAF
CTAF grant funds in amount of $60 million were appropriated in FY 2007-08’s budget to enhance safety
and security for transit agencies.

FY 2007-08 CTAF Timeline

January 4, 2008 State Controller’s Office released allocations
February 1, 2008 Draft Guidelines and Application Kit release
February 20, 2008 Public Hearing held
March 13, 2008 Final Guidelines and Application Kit released
April 25, 2008 and May 12, 2008 Project Selection Round I & 1II issued
June 30, 2008 Final Award Letter issued
June 30, 2010 Grantee Performance Period extends
April 30, 2011 Closeout reports due
Agencies Projects Obligated Paid Balance
113 *Ongoing $ 58,278,590 $ 58,278,589 $1
FY 2008- TAF

The CTAF grant funds in amount of $60 million were appropriated in FY 2008-09’s budget to enhance
safety and security for transit agencies.
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FY 2008-09 CTAF Timeline

September 4, 2008 State Controller’s Office released allocations
October 1, 2008 Draft Guidelines and Application Kit release
October 1, 2008 Public Hearing held
October 15, 2008 Final Guidelines and Application Kit released
March 5, 2009 Project Eligibility letters issued
April 22,2010 Final Award Letter issued
June 30, 2011 Grantee Performance Period extends
April 30,2012 Closeout reports due
Agencies Projects Obligated Paid Balance
110 *Ongoing $ 58,313,390 $ 58,313,390 $0

FY 2009-10 CTAF
The CTAF grant funds in amount of $60 million were appropriated in FY 2009-10’s budget to enhance
safety and security for transit agencies.

FY 2009-10 CTAF Timeline

August 21, 2009 State Controller’s Office released allocations
November 4,2009 Draft Guidelines and Application Kit release
January 14, 2010 Public Hearing held
January 25, 2010 Final Guidelines and Application Kit released
June 7, 2010 Project Eligibility letters issued
February 8, 2011 Final Award Letter issued
June 30, 2012 Grantee Performance Period extends
April 30, 2013 Closeout reports due
Agencies Projects Obligated Paid Balance
69 *QOngoing $ 54,122,281 $ 54,122,281 $0

FY 2010-11 CTAF
The CTAF grant funds in amount of $60 million were appropriated in FY 2010-11’s budget to enhance
safety and security for transit agencies.

FY 2010-11 CTAF Timeline

October 21, 2010 State Controller’s Office released allocations
December 17, 2010 Draft Guidelines and Application Kit issued
January 21, 2011 Public Meeting/Application Workshop/Webinar
February 27, 2011 Final Guidelines and Application Kit issued
March 31, 2011 Project Eligibility letters issued
June 30, 2013 Grantee Performance Period ends
July 31, 2013 Closeout reports due
Agencies Projects Obligated Eligible Funding Paid Balance
*QOngoing *QOngoing $0 TBD $0 $0
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FY 2011-12 CTAF
The CTAF grant funds in amount of $60 million were appropriated in FY 2011-12’s budget to enhance
safety and security for transit agencies. The following summarizes unavailable project funds.

FY 2011-12 CTAF Timeline

August 3, 2011 State Controller’s Office released allocations
TBD Draft Guidelines and Application Kit issued
TBD Public Meeting/Application Workshop/Webinar
TBD Final Guidelines and Application Kit issued
TBD Project Eligibility letters issued
June 30, 2014 Grantee Performance Period ends
July 31, 2014 Closeout reports due
Agencies Projects Obligated Eligible Funding Paid Balance
*Ongoing *Ongoing $0 TBD $0 $0

Public Regional Waterborne Transit
Additionally, Senate Bill 976 (Torlakson) created San Francisco Bay Area Water Emergency

Transportation Authority; which has authority and control of all public transportation ferries in the Bay
Area Region, except those owned and operated by Golden Gate Bridge District. The Waterborne
guidance discusses how grant funds will be used in the Bay Area Region by the WETA Board; and the
guidance works in partnership with other regional preparedness bodies; such as, Bay Area Super Urban
Areas Security Initiative Group; and also, Northern California Area Maritime Security Council. The
Waterborne guidance will also assist any opportunity to put forth a dialogue with Golden Gate Bridge
District. The SFBA WETA’s awarded projects are now advanced payments through the sale of bonds
since Assembly Bill 1203 was enacted on January 1, 2009.

FY 2007-08 RPWT
The RPWT grant funds in amount of $25 million were appropriated in FY 2007-08’s budget to strengthen
Regional Water Emergency Transit systems.

FY 2007-08 RPWT Timeline

April 4, 2008 Draft Guidelines and Application Kit release
April 15, 2008 Public Hearing held

April 22, 2008 Final Guidelines and Application Kit released
May 4, 2008 WETA Project Review and Nomination

May 5, 2008 Project Selection issued

June 17, 2008 Final Award Letter issued

Mareh-312011 GranteePerformance Period-cnds

September 30, 2012 Grantee Performance Period (extension) ends
October 31, 2012 Closeout reports due

WETA’s Project Review and Nomination of Investment Justifications

From California’s eligible waterborne agency Cal EMA received five projects totaling $25 million, which
partial funding was paid directly to California Department of Boating and Waterways to secure a lease on
South San Francisco Terminal. The following summarizes projects that were awarded for FY 2007-08
RPWT.
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WETA 2007-08 Projects Obligated Payment Balance

San Francisco Ferry Terminal and Vessel

Construction (Lease) — CA Boating and Water | § 3,660,000 $ 3,660,000 $0

Ways

Preliminary Investigated/Environmental Review

— Redwood City, Richmond, Antioch and $ 2,000,000 $ 2,000,000 $0

Martinez

Final Design — Berkeley and Hercules $ 3.000.000 $ 3.000.000 $0

Terminals T 7

Ferry Terminal and Vessel Construction — South $ 6.340.000 $ 6.340.000 $0

San Francisco T T

Maintenance Barge, Emergency Floats and $ 5.000.000 $ 5.000.000 $0

Ramps U U

Maintenance Facilities — Vallejo $ 5,000,000 $ 5,000,000 $0
Agencies Projects Obligated Balance
2 5 $ 25,000,000 $ 25,000,000 $0

FY 2008-09 RPWT

The RPWT grant funds in amount of $25 million were funded in FY 2008-09’s budget to strengthen

Regional Water Emergency Transit systems.

FY 2008-09 RPWT Timeline

September 4, 2008

Draft Guidelines and Application Kit release

October 2, 2008

Public Hearing

October 16, 2008

Final Guidelines and Application Kit released

December 19, 2008

WETA Project Review and Nomination

December 20, 2008

Project Selection issued

November 9, 2008

Notification of Project Eligibility issued

November 12, 2009 and April 5, 2010

Final Award Letter issued

March 31, 2012

Grantee Performance Period extends

April 30,2012

Closeout reports due
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WETA’s Project Review and Nomination of Investment Justifications
The following summarizes five projects that were awarded for FY 2008-09 RPWT.

WETA 2008-09 Projects Obligated Payment Balance
Preliminary Investigated/Environmental Review | $ 1,250,000 $ 1,250,000 $0
Berthing Facilities — San Francisco $ 4,000,000 $ 4,000,000 $0
Maintenance Facilities $ 7,000,000 $ 7,000,000 $0
Final Design $ 2,500,000 $ 2,500,000 $0
Maintenance Barge, Emergency Floats and $ 10,250,000 $ 10,250,000 $0
Ramps

Agencies Projects Obligated Paid Balance
1 5 $ 25,000,000 $ 25,000,000 $0

FY 2009-10 RPWT

The RPWT grant funds in amount of $25 million were funded in FY 2009-10’s budget to strengthen
Regional Water Emergency Transit systems.

FY 2009-10 RPWT Timeline

December 17, 2009

Draft Guidelines and Application Kit release

February 1, 2010

Public Hearing

February 4, 2010

Final Guidelines and Application Kit released

March 4, 2010

WETA Project Review and Nomination

March 18, 2010

Project Selec

tion issued

May 10, 2010

Notification of Project Eligibility Issued

November 03, 2010 and February 02, 2011

Final Award

Letters issued

March 31, 2013

Grantee Performance Period extends

April 30, 2013

Closeout reports due

WETA’s Project Review and Nomination of Investment Justifications
The following summarizes three projects that were awarded for FY 2009-10 RPWT.

WETA 2009-10 Projects Obligated Payment Balance

Construction of Terminal Fgcﬂltles and Vessels $ 5,000,000 $ 5,000,000 $0

for the Berkeley Ferry Service

Operations and Maintenance Facilities $ 15,000,000 $ 15,000,000 $0

San Francisco Berthing Facility $ 5,000,000 $ 5,000,000 $0
Agencies Projects Obligated Paid Balance
1 3 $ 25,000,000 $ 25,000,000 $0
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FY 2010-11 RPWT
The RPWT grant funds in amount of $25 million were funded in FY 2010-11’s budget to strengthen
Regional Water Emergency Transit systems.

FY 2010-11 RPWT Timeline

December 17, 2010

Draft Guidelines and Application Kit release

January 13,2011

Public Hearing

February 2, 2011

Final Guidelines and Application Kit Issued

March 7, 2011

WETA Project Review and Nomination

March 21, 2011

Project Selection and Notification of Project
Eligibility issued

June 30, 2013

Grantee Performance Period extends

July 30, 2013

Closeout reports due

WETA’s Project Review and Nomination of Investment Justifications
The following summarizes three projects that were selected for FY 2010-11 RPWT.

Eligible

WETA 2010-11 Projects Funding Payment Balance

Construction of Terminal Facilities and Vessels

for the Berkeley Ferry Service $ 3,000,000 $0 $0

San Francisco Berthing Facilities $ 8,000,000 $0 $0

Operations and Maintenance Facilities 312,000,000 $0 $0
Agencies Projects Obligated Eligible Funding Paid Balance
1 3 $0 $ 25,000,000 $0 $0

EFY 2011-12 RPWT

The RPWT grant funds in amount of $25 million were funded in FY 2011-12’s budget to strengthen
Regional Water Emergency Transit systems.

FY 2011-12 RPWT Timeline

TBD

Draft Guidelines and Application Kit release

TBD Public Hearing

TBD Final Guidelines and Application Kit Issued
TBD WETA Project Review and Nomination
TBD Project Selection and Notification of Project

Eligibility issued

March 31, 2014

Grantee Performance Period ends

July 30, 2014

Closeout reports due

Agencies Projects
1 *Ongoing

Paid
$0

Balance

$0

Obligated
$0

Eligible Funding
825,000,000
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The eligible recipients for these funds are set forth in Section 14035 and the commuter rail systems
operated by the entities specified in Section 14072 and in Section 99314.1 of the Public Utilities Code.

FY 2007-08 IPCR

IPCR grant funds in amount of $15 million were appropriated in FY 2007-08’s budget to enhance heavy
rail security. The three eligible agencies for grant funding in regards to the Proposition 1B Heavy Rail
program are Department of Transportation — Caltrans Division of Rail, Capitol Corridor Joint Powers
Authority, and Southern California Regional Rail Authority.

FY 2007-08 IPCR Timeline

December 13, 2007

Draft Guidelines and Application Kit released

December 14, 2007

Public Hearing held

February 05, 2008

Final Guidelines and Application Kit released

February 26, 2008

Peer Review Panel meeting held

March 07, 2008

Project Selection and Final Award Letter issued

Mareh3420H

Grantee Performance Period-ends

June 30, 2012

Grantee Performance Period (extension) ends

July 31, 2012

Closeout reports due

IPCR Peer Review Panel - Investment Justifications
From California’s three eligible agencies we received eighteen projects totaling $15 million. The
following summarizes projects that were reviewed and approved for funding.

Department of Transportation - Caltrans

Division of Rail Obligated Payment Balance
Forward Facing Cameras $ 450,000 $ 450,000 $0
Oakland Maintenance Facility $ 149,745 $ 149,745 $0
Passenger Information Display Signs $ 451,826 $ 451,826 $0
Lighting Improvements for Platform Park $ 70,000 $ 70,000 $0
Public Announcement and Emergency $ 273,108 $ 273,108 $0
Security Enclosure for Equipment $ 28,000 $ 28,000 $0
Security System with Panic Alarm $ 59,567 $ 59,567 $0
TV & Video Operational Areas $ 1,286,000 $ 1,286,000 $0
Modesto Station Security Fencing $ 110,000 $ 110,000 $0
Security Enhancements to Cameras $ 200,900 $ 200,900 $0
Security Cameras $ 899,000 $ 899,000 $0
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itol i int P Authorit .

Capitol Corridor Joint Power Authority Obligated Payment Balance

Cap.ltol‘Corrler Automated Ticket $ 600,000 $ 600,000 $0

Validation Project

Station Improvements $ 400,000 $ 400,000 $0

Passenger Information Display Signs

Maintenance and Upgrade Project $ 150,000 $ 150,000 $0

CCJPA Onboard Passenger Information System $ 750,000 $ 750,000 $0

Pilot Program - Phase 1

Southern California Regional Rail Authority .

Obligated Payment Balance

Fiber Optic Backbone on the River Subdivision

West Bank CP Mission to CP Soto and Mission $ 2,267,000 $ 4.167,000 $0

to CMF

Forward Facing Cameras on 38 Locomotives $ 380,000 $ 380,000 $0

Swing Gates and Fencing on the Olive

Subdivision and on the Orange County, Ventura

County and Antelope Valley Lines $ 1,489,070 $ 1,489,070 $0

Tunnel 25 Intrusion Detection $ 4,900,000 $ 3,000,000 $0
Agencies Projects Obligated Paid Balance
3 19 $ 15,000,000 $ 15,000,000 $0
FY 2008-09 IPCR

IPCR grant funds in amount of $15 million were appropriated in FY 2008-09’s budget to enhance heavy
rail security. The four eligible agencies for grant funding in regards to the Proposition 1B Heavy Rail
program are Altamonte Commuter Rail/San Joaquin Regional Rail Commission, Department of
Transportation — Caltrans Division of Rail, Capitol Corridor Joint Powers Authority, and Southern
California Regional Rail Authority.

FY 2008-09 IPCR Timeline

September 4, 2008 Draft Guidelines and Application Kit released

October 3, 2008 Public Hearing held

October 15, 2008 Final Guidelines and Application Kit released

November 21, 2008 Peer Review Panel meeting held

December 5, 2008 Project Selection issued and Final Award Letter

March 31, 2012 Grantee Performance Period extends

April 30,2012 Closeout reports due
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IPCR Peer Review Panel - Investment Justifications
From California’s four eligible agencies we received twenty-four projects totaling $15 million. The
following summarizes the projects that were reviewed and approved for funding.

Department of Transportation - Caltrans

Division of Rail Obligated Payment Balance

Ticket Security Validation Scanner S 150,000 S 150,000 S0

Cameras Enhancements S 226,307 S 226,307 S0

On-Train Information Systems $ 1,800,000 $ 1,800,000 SO

Customer Information System $ 957,102 $ 957,102 S0

Television and Video Security System

Improvements $ 930,522 $ 930,522 S0
itol Corridor Joint Power Authori Obligated Payment Balance

Installation of access control devices and

signage along right of way and at Capitol

Corridor Stations $ 300,000 $ 300,000 $0

Capitol Corridor Automated Ticket Validation

Project $ 150,000 $ 150,000 $0

Oakland Maintenance Facility Safety and

Security Improvements - Phase 2 $ 100,000 $ 100,000 $0

Security Camera Installation at Capitol Corridor

Stations $ 650,000 $ 650,000 $0

Capitol Corridor Security Operations Command

Center $ 500,000 $ 500,000 $0

Wireless Network Development Plan for Capitol

Corridor Intercity Passenger Rail Service $ 200,000 $ 200,000 $0

Southern California Regional Rail Authority | Obligated Payment Balance

Inward Facing Cameras in 52 Locomotives and

57 New Cab Cars $ 402,000 $ 402,000 $0

Software/Hardware for New Positive Train

Control Compatible Dispatch and System and

PTC Program Development System and PTC

Program Development $ 6,000,000 $ 6,000,000 $0

Safety Retrofits to Metrolink Rolling Stock $ 830,000 $ 830,000 $0

Wayside Signal Relocation/Reconfiguration at

Selected Locations $ 982,070 $ 982,070 $0
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Altamont mmuter Rail/San Joaquin
Regional Rail Commission Obligated Payment Balance
Camera Surveillance Equipment $500,380 $600,000 $0
Interoperable Communications Equipment $200,000 $200,000 $0
Radiation Detection Equipment - Personal
Radiation Detectors $21,620 $22,000 $0
Security Cameras $100,000 $200,000 $0
Agencies Projects Obligated Paid Balance
4 19 $ 15,000,000 $ 15,000,000 $0

FY 2009-10 IPCR

IPCR grant funds in amount of $15 million were appropriated in FY 2009-10’s budget to enhance heavy

rail security. The four eligible agencies for grant funding in regards to the Proposition 1B Heavy Rail

program are Altamonte Commuter Rail/San Joaquin Regional Rail Commission, Department of
Transportation — Caltrans Division of Rail, Capitol Corridor Joint Powers Authority, and Southern

California Regional Rail Authority.

FY 2009-10 IPCR Timeline

December 17, 2009

Draft Guidelines and Application Kit released

January 07, 2010

Public Hearing held

January 21, 2010

Final Guidelines and Application Kit released

March 11, 2010

Peer Review Panel meeting held

March 25, 2010

Project Selection issued

March 31, 2013

Grantee Performance Period extends

April 30, 2013

Closeout reports due

IPCR Peer Review Panel - Investment Justifications
From California’s four eligible agencies we received twelve projects totaling $15 million. The following

summarizes the projects that were reviewed and ap

roved for funding.

Department of Transportation - Caltran

Division of Rail Obligated Payment Balance

San Joaquin Corridor Positive Train Control

from Bakersfield to Port Chicago $ 2,100,000 $ 2,100,000 $0
apitol Corridor Joint Power Authorit Obligated Payment Balance

Capitol Corridor Automated Ticket Validation

Project and Integration with Amtrak E-Ticketing

Initiative $ 350,000 $ 350,000 $0

Installation of Fencing and Signage along Right

of Way and Capitol Corridor Stations, Phase II $ 563,781 $ 563,781 $0

Security Camera Installation at Capitol Corridor

Stations $ 350,000 $ 350,000 $0

Wireless Network Development for Capitol

Corridor Intercity Passenger Rail Service $ 800,000 $ 800,000 $0

PROP 1B ACCOMPLISHMENT AND TIMELINE REPORT — PAGE 13




Southern California Regional Rail Authority | Obligated Payment Balance

Software and Hardware for New Positive Train

Control Compatible Dispatch System and $ 3,356,923 $ 3,356,923 $0

Program Development

Sealed Corridor $ 357,030 $ 357,030 $0

Safety Retrofits of Metrolink Rolling Stock $ 100,000 $ 100,000 $0

Positive Train Control from Los Angeles to $ 1,800,000 $ 1,800,000 $0

Fullerton

Purchase 20 Additional C.E.M. Style Trailer $ 900,000 $ 900,000 $0

Cars from H-Rotem

Southern California Regional Rail Authority Ehgll?le Payment Balance

Funding

Sealed Corridor $ 1,642,970 $0 $0

Altamont mmuter Rail/San Joaquin .

Regional Rail Commission Obligated Payment Balance

Track Extension $ 2,679,296 $ 2,679,296 $0
Agencies Projects Obligated Eligible Funding Paid Balance
4 11 $ 13,357,030 $ 1,642,970 $13,357,030 $0

FY 2010-11 IPCR

IPCR grant funds in amount of $15 million were appropriated in FY 2010-11’s budget to enhance heavy
rail security. The four eligible agencies for grant funding in regards to the Proposition 1B Heavy Rail
program are Altamonte Commuter Rail/San Joaquin Regional Rail Commission, Department of
Transportation — Caltrans Division of Rail, Capitol Corridor Joint Powers Authority, and Southern
California Regional Rail Authority.

FY 2010-11 IPCR Timeline
December 17, 2010
January 18, 2011
February 2, 2011
March 8, 2011
March 8, 2011
June 30, 2013

July 31,2013

Draft Guidelines and Application Kit released
Public Hearing held

Final Guidelines and Application Kit released
Peer Review Panel meeting held

Project Selection issued

Grantee Performance Period extends

Closeout reports due
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IPCR Peer Review Panel - Investment Justifications
From California’s four eligible agencies we received seven projects totaling $15 million. The following
summarizes the projects that were reviewed and approved.

Department of Transportation - Caltran Eligible Pavment Balance
Division of Rail Funding y
San Joaquin Corridor Positive Train Control
from Bakersfield to Port Chicago 82,141,735 $0 $0
Pacific Surfliner Corridor Positive Train Control
from Moorpark to San Diego 81,887,625 $0 $0
apitol Corridor Joint Power Authorit Ellgll{le Payment Balance
Funding
Installation of Fencing and Signage along Right
of Way and Capitol Corridor Stations, Phase IIl | § 234,422 $0 $0
Northern California Security Operations
Command Center $ 100,000 $0 $0
Onboard Communication Safety and Operations
Control $ 1,600,000 $0 $0
hern California Regional Rail Authori Ellgll{le Payment Balance
Funding
Purchase 20 additional Crash Energy
Management Style Trailer Cars from H-Rotem | $ 7,869,070 $0 $0
Altamont mmuter Rail/San Joaquin Eligible Pavment Balance
Regional Rail Commission Funding y
Camera Surveillance Equipment $ 1,000,000 $0 $0
Hardware and Dispatch Upgrade for New
Altamont Corridor Positive Train Control $167,148 $0 $0
Agencies Projects Eligible Funding Paid Balance
4 8 $ 15,000,000 $0 $0
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FY 2011-12 IPCR

IPCR grant funds in amount of $15 million were appropriated in FY 2011-12’s budget to enhance heavy
rail security. The four eligible agencies for grant funding in regards to the Proposition 1B Heavy Rail
program are Altamonte Commuter Rail/San Joaquin Regional Rail Commission, Department of
Transportation — Caltrans Division of Rail, Capitol Corridor Joint Powers Authority, and Southern
California Regional Rail Authority. The following summarizes as unavailable project funds.

FY 2011-12 IPCR Timeline

TBD Draft Guidelines and Application Kit released
TBD Public Hearing held
TBD Final Guidelines and Application Kit released
TBD Peer Review Panel meeting held
TBD Project Selection issued
TBD Notification of Project Eligibility
June 30, 2014 Grantee Performance Period extends
July 31, 2014 Closeout reports due
Agencies Projects Eligible Funding Paid Balance
4 *Ongoing $ 15,000,000 $0 $0
Workshops/Webinar

ProplB Workshops (Spring 2008)
FY 2007-08 CTSGP
e March 26, 2008
California Department of Transportation, Sacramento
e March 27, 2008
Los Angeles Union Station
e March 28, 2008
Elihu Harris State Office Building, Oakland

Prop1B Workshops (Winter 2008)
FY 2008-09 CTSGP
e December 2, 2008
Orange Terrace Community Center, Riverside
e December 3, 2008
California Department of Transportation, Sacramento
e December 4, 2008
Alameda County Office of Emergency Services

Prop1B Workshops/Webinar (Spring 2011)
FY 2010-11 CTSGP
e January 28, 2011

Prop1B Workshops/Webinar (Spring 2011)
FY 2011-12 CTSGP
e TBD
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Performance Reports and Project Status Reports

Propl1B Performance Reports
FY 2007-08 CTSGP
e December 31, 2008
June 30, 2009
April 30, 2010
October 31, 2010
April 30, 2011
October 31, 2011
FY 2008-09 CTSGP
e October 31, 2010
e April 30,2011
e October 31, 2011
FY 2009-10 CTSGP
e April 30, 2011
e October 31, 2011

Bond Accountability and Project Status Reports

FY 2007-08 CTSGP

e May 31,2010

FY 2008-09 CTSGP

e November 30, 2010
FY 2009-10 CTSGP

e May 31,2011

FY 2008-09 CTSGP

e November 30, 2011

ProplB Annual Reports
FY 2007-08 CTSGP
e December 31, 2008
FY 2008-09 CTSGP
e December 31, 2009
FY 2009-10 CTSGP
e December 31, 2010
FY 2010-11 CTSGP
e December 31, 2011

PROP 1B ACCOMPLISHMENT AND TIMELINE REPORT — PAGE 17



Site Visits

Prop 1B Site Visits

DATE SITE VISIT
AGENCY NAME CONDUCTED
Lodi, City of 9/18/2008
Paratransit Inc 9/30/2008
Los Angeles County Metropolitan Transportation Authority 10/30/2008
San Francisco Bay Area Rapid Transit District 11/12/2008
San Diego Metropolitan Transportation Authority 11/18/2008
Golden Gate Bridge, Highway and Transportation District 11/20/2008
Modesto, City of 11/21/2008
Turlock, City of 11/21/2008
Manteca, City of 11/24/2008
San Joaquin Regional Transit District 11/24/2008
San Joaquin Regional Rail Commission 8/19/2009
Santa Clara County Transit District 2/26/2010
Yolo County Transportation District 6/9/2010
Alameda Contra Costa Transit District 6/17/2010
El Dorado Transit Authority 6/25/2010
Central Contra Costa Transit Authority 7/22/2010
San Mateo County Transit District 7/29/2010
Peninsula Corridor Joint Powers Board 7/29/2010
Placer County 9/14/2010
Lincoln, City of 9/14/2010
Placer County (Department of Public Works) 11/1/2010
Placer County (Department of Public Works) 11/1/2010
Roseville, City of 11/1/2010
Orange County Transportation Authority 12/9/2010
Orange County Sheriff's Department 12/9/2010
Sacramento Regional Transit District 1/11/2011
Yuba-Sutter Transit Authority 2/2/2011
Ca Dept. of Transportation 2/15/2011
Butte County Association of Governments 2/18/2011
Glenn County Transportation Commission 2/18/2011
Auburn, City of 2/22/2011
Elk Grove, City of 2/23/2011
Folsom, City of 2/28/2011
Nevada County 2/28/2011
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Site Visits

Prop 1B Site Visits

DATE SITE VISIT

AGENCY NAME CONDUCTED
Madera, City of 3/8/2011
Chowchilla, City Of 3/8/2011
Turlock, City of 3/9/2011
Merced County Association of Governments 3/9/2011
Fairfield, City of 3/9/2011

Lake Transit Authority 3/9/2011
Mendocino Transit Authority 3/9/2011
Vallejo, City of (Transportation Program) 3/14/2011
Santa Rosa, City of 3/14/2011
Monterey-Salinas Transit 4/5/2011

Santa Cruz Metropolitan Transit District 4/6/2011

San Benito County Local Transportation Authority 4/6/2011
Golden Gate Bridge, Highway and Transportation District 4/13/2011
Fresno, City of 4/26/2011
Tulare County 4/27/2011
Napa County Transportation and Planning Agency 4/28/2011
Sonoma County 4/28/2011
County Siskiyou Transit 5/18/2011
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